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NOTICE 
Registration Form and Notice of Needed Corrections 

 
Complete and return this registration form to receive revisions to this Manual. 
CDOT employees are not required to submit this form as updates will be posted 
under Public Announcements or by e-mail to Resident Engineers. Mail or fax this 
form to: 
 

Colorado Department of Transportation 
Project Development Branch 
4201 East Arkansas Avenue, Suite 290 
Denver, CO  80222-3400 
Fax: (303) 757-9820 
 
 
Company/Organization Name:        
Contact Person:           
Street Address:           
City:             
State:          Zip Code:    
Telephone Number: (  )        
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FOREWORD 
 
 
The CDOT Construction Manual is an operational manual of the Colorado 
Department of Transportation (CDOT). It defines the criteria and procedures to 
be used by engineering personnel in the administration of construction contracts. 
 
The Manual was prepared and is maintained by the Project Development Branch 
under the authority of, and at the direction of, the Chief Engineer. 
 
Although the Manual follows the general outline of the Standard Specifications, it 
is not a specification and should not be interpreted as such. Any section 
references are specific to this Manual unless otherwise noted. 
 
Suggestions and/or comments for improvement, clarification, correction, and/or 
inclusion of material in the Manual are welcome. Please forward your comments 
to the Project Development Branch using the Registration Form and Notice of 
Needed Corrections in the front of this Manual.  
 
The instructions and procedures in this Manual are written and intended for use 
by Project Engineers and Project Inspectors. The Manual is available for 
purchase from CDOT. 
 
 

REVISIONS 
 
The Manual will be revised as methods, materials, policies, procedures, 
specifications, and the industry change. CDOT will make revisions to the Manual 
available at http://www.dot.state.co.us/DevelopProjects/designsupport/. 
 
It is the Manual holder’s responsibility to keep the Manual current. 
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